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ISSUE:

Attached is a vote box for one Traffic Congestion Relief (TCRP) project allocation request to
“reallocate” $1,431,000 in previously allocated TCRP funding for the project identified.

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) consider this allocation request.

BACKGROUND:

On September 28, 2000, the Commission adopted the TCRP Guidelines (Guidelines) under
Resolution G-00-23. Section 3.3 of the Guidelines outline states allocated TCRP funds be available
for expenditure and reimbursement for up to five years after the date of the allocation.

TCRP funding is derived from Proposition 42. However, this funding was partially suspended in
FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the
State at that time. In response to the future availability of TCRP funds being in doubt, both applicant
and implementing agencies decelerated the expenditure rate of some projects and/or in some cases
suspended all activities pending future funds becoming available. In FY 2005-06, Proposition 42
funds were restored and projects are once again proceeding.

Initial allocations of TCRP funds were made beginning in September 2000. The unspent portions of
those early allocations started to expire in September 2005. Projects ready to continue are at risk of
further delays and incurring higher costs if these expiring allocations are not reallocated. Allocations
for projects not ready to proceed can be allowed to expire and reallocated at a future time when
justified.
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The following is the project ready to proceed, or will continue to need, previously allocated TCRP
funds set to expire at the end of December 2005:

e $1,431,000 — Project #30 — Implementation of commuter rail passenger service from
Cloverdale south to San Rafael and Larkspur in Marin and Sonoma Counties.

Approval of this reallocation request extends the availability of the TCRP funds, and allows this
TCRP project to continue to expend funds beyond the current five-year time limit.

Justification:

TCRP #30

The significant part of the delay in expending the allocation for Project Approval and Environmental
Document (PA&ED) was due to the time needed to complete both the Draft Environmental Impact
Report (DEIR) and Draft Environmental Impact Statement (DEIS). It is expected that the DEIR will
be certified in 2006. Due to the time required for the DEIS review by the Federal Transit
Administration this phase is not expected to be complete until January 2007. An application
amendment to extend the completion date of PA&ED to January 2007 was approved by the
Commission in May 2005, this allocation request ensures the funds are available for continued
reimbursement of eligible costs.

FINANCIAL RESOLUTION

Resolved That:
The project(s), as component phases or in their entirety, appear under Government Code Section
14556.40(a) and are entitled to participate in this allocation amendment.

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative
Agreement, and subsequent amendments to the same if required, as executed between the
Implementing Agency and the Department.

Attachment
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Project #
Allocation Amount Total
Implementing Agency BREF # and Project Description ltem # Allocation
District-County Description of Allocation Program Code Amount
2.6e.(1) Traffic Congestion Relief Program Projects Resolution TFP-05-18
1
$1,431,000 Project #30 — Implementation of commuter rail passenger service from Chapter 91 of
Sonoma Marin Area  Cloverdale south to San Rafael and Larkspur in Marin and Sonoma the Statutes of
Rail Transit District ~ Counties. 2000
04 — Marin/Sonoma
Establish commuter rail operations on former Northwestern Pacific/Southern 899-3007
Pacific (SP) tracks from Cloverdale to San Rafael in Sonoma and Marin 30.10.710.010 $1,431,000
Counties.

Re-allocate $1,431,000 in previously allocated TCRP funding.
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